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November 3, 2003

VIA ELECTRONIC FILING

Ms. Marlene H. Dortch
Secretary
Federal Communications Commission
445 12th Street, S.W.
Washington, DC 20554

Re: T -Mobile USA, Inc. E-911 Quarterly Report

Dear Ms. Dortch:

In accordance with the tenns of the consent decree between T-Mobile USA, Inc.
("T -Mobile") and the Federal Communications Commission ("FCC" or "Commission")
related to T -Mobile's deployment ofE-911 Phase n services, T -Mobile hereby submits
its November 3, 2003 E-911 Quarterly Report ("Report,').t

T -Mobile continued to make significant strides this past quarter in its E-911
deployment efforts. To date, T-Mobile has deployed 876 of the 1181 (or over 74% of
the) requests it has received for Phase I service in its network! The total number of
PSAPs presently receiving Phase I information from T -Mobile is 1350. With respect to

I

Phase ll, T -Mobile is making noteworthy progress in the design, development and
deployment of its network-based Uplink-Time Difference of Arrival ("TDOA") solution
for delivering Phase II location information to PSAPs.3 In fact, T -Mobile has already

I In the Matter ofT-Mobile, USA, Inc., Order, File No. EB-O2-TS-O12, FCC 03-172 (reI. July 17,2003)

("T -Mobile Consent Decree").

2 The total number of Phase I requests includes those from areas where T -Mobile has no coverage or which

are otherwise invalid under the Commission's rules. Subtracting such requests from the total number of
Phase I requests received by T -Mobile yields a Phase I deployment rate of approximately 81 %.

3 TDOA calculates a mobile phone's location by comparing the difference in the times at which a signal

transmitted from the phone reaches three or more Location Measurement Units ("LMUs") installed in a
wireless carrier's base stations.
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begun TDOA deployments in 13 of its markets. T-Mobile continues to work with its
mOA vendor, TruePosition, and through its First Office Application in Seattle, W A, to
resolve any interoperability issues that arise and to finalize the provisioning ofTDOA
equipment and software for T-Mobile's network. While this work proceeds, T-Mobile is
continuing to deliver its interim Phase II Network Safety Solution ("NSS") 4 to PSAPs,

even as it transitions those communities to TDOA. Specifically, T-Mobile has deployed
NSS to 317 PSAPs, which represents deployment of 187 of the 536 (or about 35% of the)
requests for Phase II service that it has received to date.s

T - Mobile is on track at this time to fulfill the requirements contained in its
consent decree to deploy Phase II services across its markets.6 T -Mobile anticipates that
it will meet or beat its next consent decree benchmarks of deployment of TDOA
equipment to 1,000 cell sites by April 17, 2004, and to 2,000 cell sites by May 17,2004.
In fact, to date T -Mobile has already deployed 285 LMUs in its network towards these
benchmarks.

I. Phase I and Phase n R~uests

Paragraph 10(a) ofT-Mobile's consent decree requires that T-Mobile provide
certain information on all pending Phase I and Phase n requests it has received.
Attachment A to this Report provides the required infonnation. This attachment follows
the standardized reporting spreadsheet the Commission stated this June that Tier I
carriers, including T -Mobile, should include with their Quarterly Reports beginning
August 1,2003:

4 NSS provides location information accurate to 1000 meters or less to PSAPs. T -Mobile deployed NSS

throughout its network in 2002, regardless of whether it had received a request from a PSAP for Phase n
service.

S The total number of Phase II requests includes those from areas where T -Mobile has no coverage or

which are otherwise invalid under the Commission's rules. Subtracting such requests from the total
number of Phase II requests received by T -Mobile yields an NSS deployment rate of approximately 36%.

6 T -Mobile's plan is designed to achieve the swiftest possible deployment of Phase II equipment and

services across all ofT-Mobile's markets nationally. However, as the consent decree recognizes, T-Mobile
is relying on the representations of its vendors in its plans to meet the deployment schedule contained
therein. See T -Mobile Consent Decree at ~ 8( c). Further, other issues such as PSAP readiness or LEC
issues may impact a carrier's ability to deliver Phase II information to PSAPs under the consent decree.

7 Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on Wireless £9 J J

Implementation, DA 03-1902, CC Docket No. 94-102 (reI. June 6,2003). T-Mobile has only included the
fields for PSAPs from which it has received Phase I and Phase II requests. (T -Mobile automatically
considers a request for Phase II infonnation as a request for Phase I infonnation.) However, T -Mobile's
records do not perfectly match die PSAP Registry supplied by die FCC in its Public Notice. T -Mobile has
added a field to its spreadsheet known as die "PSAP Entity ID" - a PSAP-specific code used by die
industry and public safety to identify individual PSAPs and which T -Mobile has loaded into its GMLC.
(The flIst two digits of die PSAP Entity ID identify die state, the next three digits die county, and die last
three digits the PSAP entity widiin the county.) T -Mobile has cross-correlated FCC PSAP ID numbers
with PSAP Entity IDs wherever possible.
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Attachment A lists all PSAPs covered by requests for Phase I and/or Phase II
service received by T -Mobile as of October 15, 2003.8 T -Mobile has indicated which
requests have been deployed and the dates of deployments (note that in a number of cases
T -Mobile has deployed E9ll service to a PSAP without receiving a request from the
PSAP but, in anticipation of receiving such a request, worked with the PSAP and its
service provider to complete the deployment). Where a PSAP's request has not been
fulfilled, T -Mobile has supplied the projected deployment date,9 and the reason(s) for
delay if a PSAP's Phase I request has not been satisfied within 6 months from the date of
receipt of the request. T -Mobile's projected deployment dates reflect its current estimate
of when it should satisfy a PSAP's request for Phase I or Phase II services; these dates,
however, depend on external factors such as vendor performance, and PSAP and LEC
readiness, and could potentially change.

Regarding the field labeled "Invalid Request" on the spreadsheet, T -Mobile has
placed a "Yes" in the field to designate a PSAP's request as invalid in cases where T-
Mobile: (a) currently does not have coverage in the area for which the PSAP is
responsible and therefore the request is invalid under the Commission's Rules; 10 (b) has
filed a certification with the FCC pursuant to the Richardson Recon Order: II or (c) has

not received all the documentation required under the Richardson Orderl2 to detennine
PSAP readiness. (T -Mobile has also noted where the requests are classifiable as "tolled"
if received after the effective date of the Richardson Recon Order.) With the exception
of instances in which it does not have coverage, however, T -Mobile's operating
policy is not to delay implementation based on questions about the validity of a
particular request, but to proceed to deploy the request as much as possible. T-

8 Note that in accordance with Paragraph 10(a) of the T -Mobile Consent Decree, for all pending Phase I

and Phase n requests, T -Mobile has reported in Attachment A the date on which it received the particular
request from the PSAP. For requests that have already been deployed, the date listed is the date given on
the PSAP's request for E911 service. T-Mobile reported the date of request (as opposed to the date of
receipt) in its August 2003 Quarterly Report, based on the instructions given in the Commission's Public
Notice on the standardized reporting format, and regrets any confusion this may cause.

9Jn the case ofPSAP requests in the states of California and Nevada, T -Mobile is relying on the projected
deployment dates given to it pursuant to the joint venture company established by T -Mobile and Cingular
Wireless for the provision of services in those states. See "Cingular, VoiceStream to Share Wireless
Networks in New York, California and Nevada," available at h!m://www.t-
mobile.com/co~anv/Dressroom/Dressrelease 19 .aSD.

10 See 47 C.F.R. § 20. 18(a).

11 Petition of City of Richardson, Order on Reconsideration, CC Docket No. 94-102,

(2002) ("Richardson Recon Order"), rec01lS. pending.
7 FCC Rcd 24282

12 Petition of City of Richardson, Order, CC Docket No. 94-102,16 FCC Rcd 18982 (2001) ("Richardson

~").
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Mobile does reserve the right in the future to assert the invalidity of a request, or to file a
certification with the FCC regarding a particular request, should circumstances arise that
warrant such action, notwithstanding the fact that it does not categorize a particular
request as invalid in this Report.

T -Mobile Location TechnologyII.

Paragraph lO(b)(l) ofT-Mobile's consent decree requires that each Quarterly
Report contain a statement of whether T -Mobile's network based technology for
delivering Phase II information meets the Commission's network based accuracy
requirements. 13

Under the agreement between T -Mobile and TruePosition, TruePosition is
obligated to deliver location technology that complies with the FCC's requirements for
network-based location technologies - accuracy to within 100 meters for 67% of calls
and 300 meters for 95% of calls. As described in T -Mobile's August 2003 Quarterly
Report to the Commission, the results of TruePosition's recent trial with Cingular
Wireless in and around Wilmington, Delaware yielded the following results: 67% of the
location estimates had an error less than 47.1 meters, and 95% of the location estimates
had an error less than 112.2 meters. These results are well within the FCC's
requirements for network based solutions.

T -Mobile and TruePosition will be conducting accuracy testing on T -Mobile's
Bellevue, W A FaA system during the month of November. T -Mobile will provide the
results of that trial in its next E911 Quarterly Report.

m. NSS/E-OTD

Pursuant to paragraph lO(b)(lO) ofT-Mobile's consent decree, T-Mobile
confinns that it continues to provide NSS location infonnation to PSAPs for all
deployments that were receiving and utilizing such location information as of the
Effective Date of the decree. Further, T-Mobile has worked with each of the three
PSAPs receiving E-Om location infonnation as of the Effective Date of the consent
decree on a plan for the termination of the provision of E-OTD information and the
transition to the provision ofmOA location infonnation. Specifically, E-OTD has been
de-commissioned in St. Clair, Illinois and, discussions are underway for the de-
commissioning orE-Om in Denton, Texas and the State of Rhode Island. NSS
infonnation will continue to be delivered to these three PSAPs during their respective

13 Paragraph I O(b) of the T -Mobile Consent Decree also requires that T -Mobile's Quarterly Reports contain

statements regarding whether T -Mobile has met each deployment benchmark falling due in the period
immediately preceding the Quarterly Report. T -Mobile does not include these statements (which
correspond to Paragraphs IO(b)(2)-(9) of the consent decree) in this Report, as none of these requirements
have fallen due in the last quarter. In addition to responding to Paragraph I O(b )( I), T -Mobile provides a
response to Paragraph IO(b)(IO) below.
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transition to TDOA. T -Mobile plans to deploy TDOA to each of these communities in the
very early stages of its TDOA deployment. Specifically~ T -Mobile projects to complete
TDOA deployments in St. Clair~ lllinois by May 31 ~ 2004~ in Denton~ Texas by June 30~
2004~ and in the State of Rhode Island by July 30~ 2004.

Finally, included with this letter is a declaration from an officer ofT -Mobile
attesting to the truth and accuracy of this Report, pursuant to Paragraph 10 (c) of T -
Mobile's consent decree. T -Mobile is serving this Report on the Executive Directors and
counsel for the Association of Public-Safety Communications Officials-International,
Inc., the National Emergency Number Association, and the National Association of State
Nine One One Administrators, as provided for in the decree. Please contact the
undersigned should there be further questions.

Respectfully submitted,

Robert A. Calaff
Senior Corporate Counsel

Governmental & Industry Affairs

Attachment

cc: David H. Solomon, Chief, Enforcement Bureau
John B. Muleta, Chief, Wireless Telecommunications Bureau
Tim Ryan, Interim Executive Director, APCO
Robert Gurss, Director of Legal and Government Affairs, APCO
Terry Peters, Executive Director, NENA
James R. Hobson, Counsel, NENA
Steve Marzolf, President, NANSA

Sheryl Wilkerson, Office of Chairnlan Powell
Jennifer Manner, Office of Commissioner Abernathy
Paul Margie, Office of Commissioner Copps
Sam Feder, Office of Commissioner Martin
Barry Ohlson, Office of Commissioner Adelstein
Catherine Seidel, Wireless Bureau
Jennifer Tomchin, Wireless Bureau
Joel Taubenblautt, Wireless Bureau
Blaise Scinto, Wireless Bureau
Patrick Forster, Wireless Bureau
Lisa Fowlkes, Enforcement Bureau
Katherine Berthot, Enforcement Bureau



DECLARATION OF TIMOTHY WONG

I d~lare under penalty of ~ury that to the best of my knowledge the foregoing
is true and con-cct.

r-
Executed on November 3, 2003

Timothy Wong .

Exocutive Vice Prcsid~t &
ChiefTcchnology Officer

T -Mobile USA, Inc.
12920 S.E. 38th Street
Bellevue, W A 98006


